



Calamba Water District

Lakeview Subdivision, Halang, Calamba, Laguna
Tel. Nos. 545-1614; 545-2728; 545-7895; 545-1389; 545-7981; 545-2863
Fax: (049) 545-9752

NOTICE OF POSTPONEMENT

December 11, 2020

Please be informed that the scheduled **Procurement Activities** for the following projects on **December 14, 2020** are **postponed** because majority of the BAC Members will attend an emergency Management and Board of Directors meeting;

	Project Title	Procurement Activity	Original Schedule	New Schedule	Venue
1	Construction of Various Pump Houses Including the Supply of Electro-Mechanical Appurtenances (Lot 1,2 & 3) (CWD 83-2020)	Submission and Opening of Bids	December 14, 2020 @ 10:00am	December 15, 2020 @ 10:00am	2 nd Floor CWD Warehouse Building, Lakeview Subdivision, Brgy. Halang Calamba City
2	Supply of Labor and Materials for the Expansion, Parallel Piping, Looping of Water Main/Distribution and Service Lines of Different Barangays in Calamba City, Laguna (CWD 84-2020)	Submission and Opening of Bids	December 14, 2020 @ 11:00am	December 15, 2020 @ 11:00am	
3	Consultancy Services for Water Balance Study of Calamba Water District (CWD) (CWD 59- 2020)	Negotiation	December 14, 2020 @ 01:00pm	December 15, 2020 @ 01:00pm	
4	Supply of Labor and Materials of Pressure Transmitter Control System of Laguna Hills and Woodlands Pumping Stations located at Brgy. Pansol and Putinglupa respectively (CWD 80-2020)	Submission and Opening of Bids	December 14, 2020 @ 02:00pm	December 15, 2020 @ 02:00pm	
5	Supply and Delivery of Various Office Equipment, Furniture and Fixtures of Different Departments (CWD 40-2020)	Submission and Opening of Bids	December 14, 2020 @ 03:00pm	December 15, 2020 @ 03:00pm	
6	Supply and Delivery of Various I.T Equipment and Accessories of Different Departments (CWD 39-2020)	Submission and Opening of Bids	December 14, 2020 @ 04:00pm	December 15, 2020 @ 04:00pm	

Thank you.

Respectfully yours,


MR. EDWIN L. CARTAGO
BAC- Chairman

Cc: BOD _____

OGM _____