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SCHEDULE OF WORKS

PROJECT  :Rehabilitation of Water Lines & Relocation of Water meters
LOCATION :Purok 4, Brgy. Saimsim, Calamba City

DATE :September 27, 2022
CONSTRUCTION SCHEDULE (BAR CHART AND 5-CURVE)
MNumber of Working Days
ltem Aclivities Amount Yowt. Month 1 Perceniage
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w _ Project Started: 100,00
Concrete demolition 51,8740 | 18.81%
Excavation 58.480.60 | 15.86% 90.00
Sand Bedding TABIGE | 26T% 4000
Pipe Laying
. T0.00
50mme - 25mma Gl Pipe TP000 | 028%
50mme PVC Fipe 53.766.00 | 19.28% 60,00
Installation of Fitlings 50.00
7Smme - 25mma TETG0D | 2Ti%
Installation of Gate Valve 40.00
50mme 188000 | 068% 10.00
Installation of BOVIARN/Cluster 42.580.00 | 15.35%
Hydrotesting & Desinfection SO10.00 | 355% 20,00
BackfiliCompaction 1763040 | B20% 10.00
Concrete Restoration 30,175.60 | 10.80%
0.00
TOTAL COST 27935656 | 100.0%
Scheduled Daily Accomplishment 155) 185 (1.55( 576 | 363 | 383 | 383 | 436 | 622 | 6.22 | 6.56 | €56 | 204 | 360 | 380 | 280 | 360 | 380 | 3061 | 364 | 361 | 360 | 369 | 261 | 261 | 083 | 083 | OB | 063 | 083 | 083
5 Daily Cumulative A wment 155|310 [4.65( 841 12.24 [ 16,07 ] 19080) 2425 30.47 | 3660|4324 4080 | 52.74 | 56.54 | 60.34 | 64.15 | 67.06 71.75| 7538 | TA.OF | M2.58 | BE.19 | &9.80 (92 41 |06.01 | o5.85| 0660 | &7 51| 90.34| 8917 | 100.00
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